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HONOLULU, HAWAII

RESOLUTION

AMENDING RESOLUTION NO. 17-1 75, CD1, TO EXTEND THE DEADLINE TO
OBTAIN A BUILDING PERMIT FOR AN INTERIM PLANNED
DEVELOPMENT-TRANSIT (IPD-T) PROJECT FOR THE HAWAII OCEAN PLAZA
PROJ ECT.

WHEREAS, on March 28, 2018, the City Council, by adoption of
Resolution No. 17-175, CD1, approved a Conceptual plan for an IPD-T Project proposed
by Hawaii Ocean Plaza LP (the Applicant”), to redevelop 45,000 square feet of land
zoned BMX-3 Community Business Mixed Use District in the Ala Moana Neighborhood
Transit-Oriented Development Plan area, located at 1362, 1370, and 1374 Kapiolani
Boulevard, and identified as Tax Map Key Nos. 2-3-016: 018, 019, and 020, with a
mixed use residential, hotel, and commercial project (the Project”); and

WHEREAS, on August 27, 2018, the Department of Planning and Permitting
(the “DPP”) reviewed and approved detailed plans for the Project by issuing a Major
Special District Permit pursuant to Section 21-110-2(h) of the Revised Ordinances of
Honolulu; and

WHEREAS, Resolution No. 17-1 75, CD1, required that a building permit for the
Project be issued within two years after the effective date of Resolution No. 17-1 75,
CD1, resulting in a March 28, 2020 deadline; and

WHEREAS, prior to the March 28, 2020 deadline to obtain a building permit (BP)
for the Project, the DPP approved a one-year extension of the deadline (as allowed
under Resolution No. 17-175, CD1), resulting in a March 28, 2021 deadline; and

WHEREAS, the Applicant requests a nine-month extension of the March 28,
2021 deadline to obtain a BP for the Project due to the redesign of the building
foundation, and the COVID-19 Pandemic’s impact on the community and businesses,
which have resulted in delays in obtaining Project reports and permits; and

WHEREAS, the DPP, having duly considered the information provided by the
Applicant regarding the requested extension of time, completed its report and
transmitted its findings and recommendation of approval to the Council by Departmental
Communication

____

(2020), which is incorporated herein by this reference; and

WHEREAS, the City Council, having received the findings and recommendation
of the DPP on

_____________,

and having duly considered the matter, desires to
approve the requested nine-month extension of time to obtain a building permit for the
Project, subject to the conditions enumerated below; now, therefore,
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__________________

RESOLUTION

BE IT RESOLVED by the Council of the City and County of Honolulu that
Resolution No. 2017-175, CD1, is amended to extend the deadline to obtain a building
permit for the Project to December 28, 2021, subject to the following conditions:

A. Except as modified by these conditions of approval, the Project must:

1. Conform to the conceptual plan for the Project approved under
Resolution No. 17-175, CD1;

2. Comply with the conditions of approval set forth in Resolution No. 17-175,
CD1; and

3. Comply with the conditions of approval set forth in the Project’s Special
District (SD) Permit, and subsequent modification.

Changes to the Project that do not significantly alter the size or nature of the
Project and remain in conformance with the conceptual plan and all conditions of
approval will be processed in accordance with Condition V of Resolution
No. 17-1 75, COl. Any significant modification to the size or nature of the
Project will require a new IPD-T Permit application and Major SD Permit.

B. The DPP Director may amend the conditions in the Project’s SD Permit to
implement the conditions in this resolution.
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HONOLULU, HAWAII

RESOLUTION

No. 20—333

BE IT FINALLY RESOLVED that copies of this resolution be transmitted to
Kathy K. Sokugawa, Acting Director of the Department of Planning and Permitting, 650
South King Street, 7th Floor, Honolulu, Hawaii, 96813; Hawaii Ocean Plaza LP,
Attention: Zhe Fang, 1585 Kapiolani Boulevard, Suite 1215, Honolulu, Hawaü, 96814;
and FSC Architects, Attention: James G. Freeman, 31 Merchant Street, Suite 208,
Honolulu, HawaN, 98613.

DATE OF INTRODUCTION:

DEC 16 2020

(ix)

Honolulu, Hawaii Co u ncilmembers
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